
DB/BGS 2/11/2014 
 

Facility Condition Assessments 
Chronology: 

 
1. 7/16/2013:  Request for Proposals issued;  
2. 8/1/2013:   14 Proposals received; 
3. 9/1/2013:   Proposals reviewed and recommendation to award                                                                        

c                                 contract forwarded;     
4. 9/12/2013:   Award letter sent; 
5. 9/20/2013:   Contract executed {$79,510.00}; 
6. 10/07/2013: Assessments begun; 
7. 12/27/2013: Assessments completed; 
8. 1/22/2014:  Analysis of Costs – Phase 1 completed; 
9. 1/30/2014:   Final payment made – no change orders {$79,510.00}. 
10.  ??     Discussions to determine Phase 2 scope of work. 

 


